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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CI TY AT  SANTA MARGARI TA CONST CORP RAAI D ABOUZEDAN $3, 203,316 08/ 18/ 09 0%
06- 0A9804 THE COALI NGA AVENAL SAFETY ROADSIDE PO BOX 357 3240 N M LLBROOK $0 08/28/09 0%
ACHS- 0055- (137) E $0
G 00-55 1-(7 REST AREA TEMPLETON CA 93465 FRESNO CA 93726
()' -(78) CONSTRUCT NEW ROADSI DE REST AREA (559) 243- 3598
HA26 SWPPP
06- FRE- 5- 48. 6/ 65. 8 I N FRESNO COUNTY ABOUT 7 M LES WEST W NDSOR FUEL CO ALAN VONG $3, 860, 839 06/ 03/ 09 9%
06-0J4804 OF FI REBAUGH FROM 0.4 M LE SOUTH OF PO BOX 38 3240 M LLBROOK 2332’ 388 (1)(135 (2)‘315 gg 8%
PANOCHE ROAD OVERCROSSI NG TO NEES FRESNO CA 93726 ’
AVENUE OVERCROSSSI NG WNDSOR CA 95492 (559) 243- 3856
PLACE RUBBERI ZED HOT M X ASPHALT
HML WeCP
06- FRE- 33- 39. 8/ 42 I'N FRESNO COUNTY AT VARI OUS LOCATI ONSW JAXON BAKER, | NC. HADDADI N, HAI DAR $1, 275,073 06/ 08/ 09 76%
06- 0K9104 APPLY RUBBERI ZED HOT M X ASPHALT P.O. BOX 994248 ROOK $1,163,407 06/18/09
SARR X019- (021) E i@éﬁug' MLLB $1,162 487 09/04/09  °9%
X0-19 0- (1E) REDDI NG, CA 96099- 4248 09/ 02/ 09
0 FRESNO, CA 93726
™ VPCP (559) 243- 3599
06- FRE- 41- 20. 0/ 32. 2 I N FRESNO COUNTY | N FRESNO AT VARI OUS LEE W LSON HADDADI N, HAI DAR $247,963 05/ 28/ 09 0%
06- 0H3804 LOCATI ONS FROM NORTH AVENUE P.O_ BOX 250 3240 N. M LLBROOK $0 06/11/09 0%
UNDERCROSSI NG TO AUDUBON DRI VE SSEOOYO GRANDE, CA 93421- AVENUE %0
OVERCRGSSI NG FRESNO, CA 93726
VEH CLE DETECTI ON SYSTEM .
HBAN PCP (559) 243- 3599
06- FRE- 41-22.1/0 I'N FRESNO COUNTY | N FRESNO AT THE CONTRACTORS CHEM CAL | NC $367, 141 06/ 23/ 09 0%
06- 04204 SOUTH FRESNO VI ADUCT BRI DGE 3130 DEPOT ROAD $0 07/07/09 0%
REPLACE BRI DGE JOI NTS $0
HAYWARD CA 94945
(510) 783- 5631
HML WPCP
06- FRE- 41- 25. 3/ 26. 5 I N FRESNO COUNTY | N FRESNO AT GRANI TE CONSTRUCTI ON' COVPANY $2, 054,022 07/31/09 0%
06- 432104 MOKI NLEY AVENUE UNDERCROSSI NG AND P O BOX 50085 $0  08/12/09 0%
SARR-P041- (110) E FROM PRI NCETON AVENUE UNDERCROSSI NG $0
PO-41 1-(0E) T00. 1 M NORTH OF SH ELDS AVE WATSONVI LLE CA 950775085
--() W DEN RAVPS (831) 724- 1011

HB4N SWPPP



State of California Department of Transportation Page 2
Statement of Ongoing Contractsasof 08/20/09

HB4N WPCP

VEHI CLE DETECTI ON SYSTEM
ARROYO GRANDE, CA 93421

FRESNO, CA 93726
(559) 243- 3599

09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-1. 0/ 0 I N FRESNO COUNTY AT VARl OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP,  VONG, ALAN $485, 724 05/ 20/ 08 96%
06- 480504 I NSTALL CLOSED CIRCUI T TV SYSTEMS I NC. 3240 N. M LLBROOK iigg, ﬂg 82; gg; 82 42%
10556 COwBlI E ROAD PMB 6203 AVENUE !
ALBURN, CA 95602 F§E§N<2143o§822726 SUSPENDED
HB4N WPCP (559) 243-
06- FRE-99-7.4/11. 1 I N FRESNO AND TULARE COUNTI ES AT HARBER COMPANI ES | NC LARRY ALLRED $1, 288,692 03/ 09/ 09 80%
06-0J4104 VARI QUS LOCATI ONS 1880 EAST RI VERVI EW DRI VE 3240 N M LLBROOK $1, 181, 9;8 8;‘; gg; gg 92%
PCC PROFI LE GRI NDI NG FRESNO CA 93726
SAN BERNARDI NO CA 92408 08/ 25/ 09
(559) 243- 3881
HM wecP
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOALER WATKINS AND BORTOLUSSI, |INC. ABOUZEDAN, RAAID $764,163 08/ 27/07 0%
06- 420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $§’33’ ggi (1)25 825 21 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL  CA 94903 AVENUE ’
CLOVI S AVENUE UNDERCRCSSI N ’ FRESNO, CA 93726 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA22 SWPPP (559) 243- 3598 SATI S
06- FRE-99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOMLER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $477,025 01/ 31/ 05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $466, 922 02/14/05 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVER| CAN AVENUE FRESNO. CA 93726 $9, 624 09/ 15/ 09
PO-99 4-(2ES)T OVERCROSS| NG CLOVI S, CA 93611
6206- 005- () (559) 243- 3599 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE- 99- 15. 5/ 28. 1 I N FRESNO COUNTY | N AND NEAR FRESNO HARBER COMPANI ES | NC ABOUZEDAN, RAAI D $1, 632,984 03/ 27/09 13%
06- 0K0304 FROM CHESTNUT AVENUE OVERCROSSI NG TO 1880 EAST RI VERVI EW DRI VE 3240 N. M LLBROOK 22811 ;22 2‘115 125 gg 18%
SHAW AVENUE OVERCROSSI NG AVENUE '
POC PROFI LE GRI NDI NG SAN BERNARDI NO, CA 92408 FRESNO, CA 93726
v VPCP (559) 243- 3598
06- FRE- 99- 16. 9/ 28. 8 I N FRESNO COUNTY | N FRESNO AT VAR OUS LEE W LSON ELECTRI C COMPANY, HADDADI N, HAI DAR $314, 231 03/ 04/ 09 48%
06- 0H3904 LOCATI ONS FROM CEDAR AVENUE TO I NC. 3240 N. M LLBROOK :22, ggg 83; gg; gg 14%
BARSTOW AVENUE. 1151 EL CAM NO REAL AVENUE :



State of California Department of Transportation

Page 3
Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1,773,189 03/18/08 0%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROOK $1, 6;?';2& 8‘3‘5 gg; gg 0%
H GHWAY PLANTI NG AND | RRI GATI ON AVENUE :
SAN RAFAEL, CA 94901- 4886
FRESNO, CA 93726 PLANT EST
HA25 SWPPP (559) 243- 3598 SATI S
06- FRE- 99-22.0/ 22. 8 I N FRESNO COUNTY ON ROUTE 99 AT R P | COATING I NC. ERI C KARLSON $1, 180,517 03/ 16/ 09 39%
06- 0E4904 NI ELSEN AVENUE UC PM 22.13 AND IN 10114 SHOEMAKER AVE 8530 W ROOSEVELT igég, gflsi 8431; (1)3; f1>g 36%
KERN COUNTY ON ROUTE 99 AT NORTH AVENUE '
DELANO OH PM 57.1 & AT KERN AV SANTA FE SPRINGS, CA 90670 VI SALI A, CA 93291
REPAI NT BRI DGES .
HVBH VPCP (559) 651- 8315
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP ALLRED, LARRY R $11, 984,000 06/19/08 69%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 3240 N. M LLBROOK $9;$f§f,§f§ 825 (1)5135 23 77%
NORTH OF DODCE AVE OC STI LLWATER, OK 74076 FRESNG, CA 93726 ’
CONSTRUCT FOG WARNI NG SYSTEM ’ (559) 243- 3881
201315
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8,545,885 02/22/08  100%
SN e MM AGIETO0S oo P OB s 5260 1 o e ot et A
BHP1- 80 O- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 550) 243. 3881
P180- 052-() (925) 606- 2400 (559) 243- OVER RN
HA22 SWPPP
HA22
06- FRE- 180-31. 3/0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 éif %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wecP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARl OUS WATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 549,808 11/20/06 0%
STP- () $18,858 05/03/10 0
"0 HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 ’
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS

SAN RAFAEL CA 949014886
(415) 453- 4691
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180-60. 1/ T60.3 | N FRESNO COUNTY | N FRESNO FROM CRUCO CONSTRUCTI ON GROUP | NC  ALAN VONG $265,000 05/01/09  100%
06- 0F2004 ROUTE 180/ 168 SEPARATI ON TO MAPLE 2443 FOUNDRY PARK AVE 3240 N M LLBROOK $255, 8;-3 82; 1%5 83 100%
AVENUE UNDERCROSS! NG FRESNO CA 93726
| NSTALL MEDI AN BARRI ER FRESNO CA 93706 08/13/09
(559) 243- 3856 COVPLETED
HB1 WeCP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3, 814,827 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3, gg; 258 (1%21; (1)25 (1)(13 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 :
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 145, 601 12/ 20/ 07 86%
06- 342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O. BOX 1489 3240 N. M LLBROCK $é‘1, g;# 3‘5 2(1); g?; gg 89%
OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866 ' '
TENPERANCE AVENUE SUN VALLEY, CA 91353-1489 (559) 243. 3812
CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- KER- 5- 4. 6/ 10. 2 I N KERN COUNTY NEAR GRAPEVI NE FROM  HARBER COMPANI ES | NC HI SHAM ALNATOUR $869,143 03/11/09  100%
06-0J4604 0.1 MLE NORTH OF GRAPEVI NE CREEK 1880 E. Rl VERVI EW DRI VE 1824 NORRI S ROAD $831, Gég 8‘71; gg; 83 100%
BRI DGE TO GRAPEVI NE UNDERCROSSI NG
O Do 10 SRPEE SAN BERNARDI NO CA 92408 BAKERSFI ELD, CA 93308 07/ 30/ 09
(661) 391- 4747 COVPLETED
HM WeCP
06- KER-5- 6. 3/ 10. 1 I N KERN COUNTY NEAR GRAPEVI NE AT SECURI TY PAVI NG COMPANY | NC $1, 100, 000 06/ 23/ 09 0%
06- 0C8004 VARI OUS LOCATI ONS FROM 1.5 M LES P O BOX 1489 $0  07/14/09 0%
SARR-0054- (182) E NORTH OF FORT TEJON ROAD CC TO $0
00-54 1- (2E) GRAPEVI NE ROAD UNDERCROSS! NG SUN VALLEY CA 913531489
-0 UPGRADE MEDI AN BARRI ERS (818) 767-8418
HA27 SWPPP
06- KER- 5- 54. 1/ 0 I N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AMARI| T DHALI WAL $2, 638,542 08/ 07/ 08 0%
06-462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $2, 461,568 08/25/08
ACHS- 005 - (181) 2 805 S. EXI NGTON ST. $124, 182 12/ 28/09 0%
| M 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG,  CA 93215
0 REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970 PLANT EST
SATI S
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District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5-/10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $15, 000, 607 08/ 21/ 08 78%
06-460704 ANGELES COUNTY LI NE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $7, 648, 244 09/10/ 08 51%
ACI M 005- (180) 2 $4, 059, 803 09/ 25/ 09
0 UNDERCRGSSI NG SUN VALLEY CA 91353 BAKERSFI ELD, CA 93308
HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747
HA22 SWPPP
06- KER- 14-15. 1/ 0 IN KERN CO NEAR MOJAVE FROM 15. 1M PETERSON- CHASE SAM DHALI WAL $108, 925 06/05/09 52%
06- 0K4004 N OF THE LA COUNTY LINE TO 0.5M S OF 1792 KAI SER AVENUE 1824 NORRI S ROAD $13,120 06/24/09 12%
$13,120 10/ 01/ 09
THE OLD RTE 14/58 JCT AT THE BAKERSFI ELD, CA 93308
S. MODAVE OVERHEAD BRI DGE I RVI NE, CA 926145706 (661)391-4742
REPLACE BRI DGE JOI NTS / BEARI NGS
HVBH wecP
06- KER- 14- 16. 3/ 26. 6 I N KERN COUNTY AT VAR QUS LOCATI ONS W NDSOR FUEL CO AVARJI T DHALI WAL $4, 485,525 06/ 16/ 09 24%
06- 0K7204 BONDED VEARI NG COURSE OVERLAY P.O BOX 38 $9,295 06/25/09
SARR- P014- ( 065) E BDEiAE'Q LEXA' gg?; ST. $9,295 10/ 21/ 09 0%
PO- 14 0- (5E) W NDSOR, CA 95492
0 (661) 720- 0972
HML WeCP
06- KER- 14- 37. 1/ 46. 2 IN KERN COUNTY NEAR CANTIL FROM 0.5 GRANI TE CONSTRUCTI ON SAM DHALI WAL $2, 046,256 04/20/09  100%
06- 0K6604 M LE NORTH OF REDROCK RANDSBURG ROAD 3000 JAMES ROAD 1824 NORRI S ROAD $1, 948,237 05/04/09 o0
TO 1.2 M LES NORTH OF REDROCK BAKERSHI ELD. CA 93306 $0 8;; gg; 83
I NYOKERN ROAD ' (661)391-4742 COVPLETED
RUBBERI ZED HVA OVERLAY
HML wecP
06- KER- 33- 40. 3/ 45. 5 I N KERN COUNTY NEAR M SSOURI GRANI TE CONSTRUCTI ON COVPANY ~ PETER MULLALY $1, 242,517 04/ 14/ 09 0%
06- 0K6904 TRI ANGLE FROM 0. 7 M LE SOUTH OF P.O BOX 5127 805 S. LEXI NGTON ST. 28 04/ 24/ 09 0%
LOCERN ROAD TO TREELI NE ROAD
BAKERSFI ELD, CA 93388 DELANG, CA 93215
COLD | N PLACE RECYCLI NG (661) 720- 0971
WeCP
06- KER- 33-45. 5/54. 8 IN KERN COUNTY NEAR NORTH BELRIDGE W JAXON BAKER PETER MULLALY $2, 058,992 04/ 13/ 09 99%
06-0J4404 FROM MAI N ROAD TO BROAN MATERI AL ROADP. O BOX 994248 805 S. LEXI NGTON ST. $1, 953,272 04/ 22/ 09 92%
APPLY SEAL OOAT DELANG. CA 93215 $552,093 08/21/09
REDDI NG, CA 96099 ' 09/03/ 09

(661) 720- 0971
HML WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 33- 54. 5/ 59 I N KERN CO NEAR BLACKWELLS CORNER GRANI TE CONSTRUCTI ON CO. PETER MULLALY $1,003,776 05/ 26/ 09 0%
06- 0F7404 FROM BROANS MATERI AL ROAD TO 1.0 KM P. O BOX 50085 805 S. LEXI NGTI N ST. 23 06/ 05/ 09 0%
SOUTH OF RQOUTE 46 DELANO, CA 93215
COLD I N PLACE RECYCLI NG HVA OVERLAY WATSOMILLE,  CA 950775085 (661) 720- 0971
HA22 WeCP
06- KER-41-/5 I'N KINGS AND KERN COUNTI ES AT VARI OUSW JAXON BAKER | NC. ERI C KARLSON $3,376,872 06/ 11/ 09 67%
ggﬁgfgggé(soem LOCATI ONS P.O BOX 994248 8530 W ROOSEVELT iiy ggg' 328 88; ﬁ; gg 37%
APPLY HOT M X ASPHALT OVERLAY AVENUE T
00- 0C 3- (6E) REDDI NG, CA 96099- 4248
0 VI SALI A, CA 93291
VL VPCP (559) 651- 8315
06- KER- 43- 25. 1/ 38. 8 I N KERN COUNTY NEAR WASCO FROM ROUTE | NTERNATI ONAL SURFACI NG $1,191,936 06/ 03/ 09 0%
06- 0KE804 46 TO TULARE COUNTY LI NE SYSTEMS $0 06/ 24/ 09 0%
POLYMER MODI FI ED SEAL COAT P O BOX 4770 $0
MODESTO CA 95352
HML WeCP (209) 525- 9065
06- KER- 43-/ 6. 2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT | NC. AVARJI T DHALI WAL $1, 732,463 04/ 14/ 09 0%
06- 0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO3527 BRI AN WAY 805 S. LEXI NGTON ST. :g 04/30/ 09 0%
PM 19. 7
BAKERSFI ELD, CA 93308 DELANO, - CA 93215
(661) 720- 0972
DI GOUT AND RUBBERI ZED HVA OVERLAY
HML wecP
06- KER- 46- 33. 8/ 37. 5 I N KERN AT VAR OUS LOCATI ONS GRANI TE CONSTRUCTI ON CO. AVARJI T DHALI WAL $2, 689, 479 03/ 20/ 09 97%
06-0J4004 RUBBERI ZED HOT M X ASPHALT OVERLAY P.O BOX 5127 805 S. LEXI NGTON ST. $644,017 04/ 03/ 09 24%
DELANG, CA 93215 $217, 254 08/ 24/ 09
BAKERSFI ELD, CA 93215
(661) 720- 0972
HML WeCP
06- KER- 46- 37. 5/ 46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURI TY PAVI NG COVAPNY | NC. AMARJI T DHALI WAL $1, 359, 000 05/ 01/ 09 0%
06- 0HI004 33 FROM TREELI NE ROAD TO BROWN P.O. BOX 1489 805 S. LEXI NGTON ST. :g 05/ 21/ 09 0%

State of California Department of Transportation

MATERI AL ROAD AND ON ROUTE 46 FROM
KURT ROAD TO ROALEE ROAD
RUBBERI ZED HOT M X ASPHALT

SUN VALLEY, CA 91353-1489

DELANO, CA 93215
(661) 720- 0972
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06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O BOX 81197 $970, 926 08/ 07/ 06 0%
Aci’g' 225?'52%2) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $2,100 04/28/10
0 VERNON AVENUE UNDERCRO PERRIS  CA 92570 (661) 859- 2428 PLANT EST
PLANTI NG AND | RRI GATI ON s SATI S
SWPPP
06- KER-58-118.0/143.8 | N KERN COUNTY NEAR BORON FROM 1.1  MAVERI CK ASPHALT SAM DHALI WAL $4, 310,568 02/11/09 92%
e T e T e i v R L N & = 1
BAKERSFI ELD, CA 93308 ’
LI NE (661) 391- 4742
RUBBERI ZED HOT M X ASPHALT OVERLAY
HM WPCP
06- KER- 58- 138. 8/ 0 IN KERN CO ON RTE 58 AT THE BORON DREAMBUI OLDER AVARJI T DHALI WAL $484,529 05/ 01/ 09 38%
06- 0K4904 SAFETY ROADSI DE REST AREA 1361 E GARTEN DRI VE 805 S. LEXI NGTON ST. 22221 282 (1)85 (1)25 gg 54%
CONSTRUCT SEWAGE DI SPOSAL SYSTEM '
PLACENTI A, CA 92870 DELANO,  CA 93215
(661) 720- 0972
HA26 SWPPP
06- KER- 58- 139. 0/ 0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 359, 983 09/ 04/ 08 59%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST. $4, 427,121 09/ 23/ 08 69%
ACHS- PO58- (105) E CONSTRUCT NEW BUI LDI NGS CELANG. CA 93215 $172,684 07/30/ 10
G P0-58 1- (5E) LANCASTER, CA 93535 ’
0 (661) 720- 0972
HA26 SWPPP
06- KER- 99-17. 0/ 31. 1 I'N KERN COUNTY I N AND NEAR LEE W LSON ELECTRI C COMPANY  PETER MULLALY $441, 445 06/10/08  100%
06- 0H4004 BAKERSFI ELD AT VARI QUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. $442, 1% 8?5 iy gg 100%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 DELANO, CA 93215 07/ 21/ 09
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971 COMPLETED
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99-21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $601, 864 04/ 08/ 08 99%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 5400 W HI GHWAY 12 805 S. LEXI NGTON ST. $2§2’ f;gz 825 (2)4715 gg 90%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 '
CALI FORNI A AVENUE UNDERCROSSI NG LODI CA 95242 (661) 720- 0971 SUSPENDED

HA25 WPCP

I NSTALL | RRI GATI ON SYSTEM
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-24. 7/ 27. 1 I N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 823,833 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 750,552 08/22/ 06 0%
ACNH- P099- (479) E $16,370 12/ 01/09
0 AVENUE UNDERCROSS! NG PERRI'S. CA 92570 DELANO, CA 93215
PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST
HA25 SWPPP SATI S
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $310, 761 11/06/08 20%
06- 0A7204 280,150 11/19/08
RSt P999- (516) E BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $$10 o s 89%
CLI VE DRI VE OVERCROSSI NG TO 0.5 MLE DELANO, CA 93215 !
PO-99 5- (68) NORTH OF ROBERTS LANE UC LoD, CA 95242 (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON
SWPPP
06- KER-99-/19. 5 IN KERN COUNTY | N AND NEAR | NTERSTATE | MPROVEMENT | NC.  AMARJI T DHALI WAL $2,357,213 02/ 13/ 09 51%
06-0J4204 BAKERSFI ELD FROM 0.8 M LE SOUTH OF P.O BOX 8 805 S. LEXI NGTON ST. $1;$géf,§$é 285 ig; gg 43%
ROUTE 5/99 SEPARATI ON TO PANAMA LANE EARIBALLT. M 55021 DELANO, CA 93215 '
OVERCROSSI NG ' (661) 720- 0972 SUSPENDED
GRI ND EXI STI NG CONCRETE ROADWAY
HM WeCP
06- KER- 119- 28. 0/ 28. 5 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY PETER MULLALY $755, 628 02/10/09 60%
06- 485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. igg, iig 855 gg; gg 23%
EAST OF ASHE ROAD DELANO, CA 93215 !
W DEN | NTERSECTI ON BAKERSFI ELD, CA 93389 (661) 720- 0871
HB1 SWPPP
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKI N CENTER  TDS ENG NEERI NG HI SHAM ALNATOUR $321,700 05/08/08  100%
06- 0F9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S WESTLAKE BLVD. 14-136 1824 NORR S ROAD $323, 4% 8;5 135 gg 100%
I NSTALL SI GNALS
WESTLAKE VI LLAGE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WeCP
06- KER- 166- 9. 0/ 24. 6 IN KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY HI SHAM ALNATOUR $16, 575, 143 09/ 30/ 08 47%
06- 322104 KM VEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 $6, 267,343 10/ 08/ 08 0
ACST- P166- (027) E 1824 NORRI'S ROAD $96,947 01/28/10 8%

P1-66 0- (7E)

--0

HA22 SWPPP

TO ROUTE 166/ 99 SEPARATI ON

ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93387

BAKERSFI ELD, CA 93308
(661) 391- 4747
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 178-1. 6/ 0 IN KERN COUNTY | N BAKERSFI ELD AT L TDS ENG NEERI NG SAM DHAL| WAL $238,180 03/26/09  100%
06- 0F0104 STREET 1014 S. VESTLAKE BLVD 1824 NORRI S ROAD 2%2, géi 8;1; gg; 83 90%

| NSTALL TRAFFI C SI GNALS BAKERSFI ELD. CA 93308 !

VESTLAKE VI LLAGE, CA 91361 ' 09/ 03/ 09
(661) 391- 4742 OVER RUN

HB1 WeCP
06- KER-184-8. 4/ 8. 8 I N KERN CO NEAR BAKERSFI ELD AT ROUTE GRI FFI TH COVPANY PETER MULLALY $838, 000 04/03/09 0%
06- 426304 58/ 184 SEPARTATION AND FROM 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. $0 04/ 20/ 09 0%
éGPl 241183-(212) - SOUTH TO 0.3 KM H CF MLLS DRIVE BAKERSFI ELD, CA 93307 DELANG, - CA 93215 *
20 ) -(28) BRECKENRI DGE ROAD ' (661) 720- 0971 SUSPENDED

CHANNEL| ZATI ON AND S| GNAL| ZATI ON
HB1 SWPPP
06- KER- 204-4. 6/ 5. 1 I N KERN COUNTY | N BAKERSFI ELD FROM M GRI FFl TH COVPANY $11, 678,093 06/ 09/ 09 0%
06-430104 STREET TO F STREET P O BOX 70157 $0 07/01/09 0%
SARR- 5204- (004) E REPLACE STEEL BRI DGE $0

S2-04 0- (4E) BAKERSFI ELD CA 933871057

-0 (661) 831- 7331
HA21 WeCP
06- KER- 395-/8. 7 IN KERN COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO SAM DHALI WAL $1,633,591 01/28/09  100%
06- 033804 JOHANNESBURG FROM SAN BERNARDI NO 3000 JAMES ROAD 1824 NORRI S ROAD $1;$§§; ggg 8;; %g; gg 87%

COUNTY LINE TO 0.5 M LE NORTH OF BAKERSFI ELD. CA 93308 BAKERSFI ELD, CA 93308 !

SEARLES ROAD ' (661) 391- 4742 OVER RUN

RUBBERI ZED HOT M X ASPHALT OVERLAY

wecP

06- KER-5724-/ 0 I N KERN COUNTY AT WASCO AT WASCO GRANI TE CONSTRUCTI ON CO. MARK MENGONI $351, 006 06/ 02/ 09 73%
06- 473304 MAI NTENANCE STATI ON AT 201 J STREET P.O BOX 50085 3240 N. M LLBROOK 2%221 ;%‘ 885 (2;315 gg 820

HOT M X ASPHALT PAVI NG FRESNO, CA 93726 !

WATSONVI LLE, CA 95077
(559) 243- 3543

HAL2 WeCP
06- KI N- 33-8. 0/ 12 I'N KINGS AND FRESNO COUNTI ES AT W JAXON BAKER MARK MENGONI $2,571,609 05/20/09  100%
06- 0K6504 VARI QUS LOCATI ONS FRE 269 (PM P.O. BOX 994248 3240 N. M LLBROOK $2, 582, 423 82; 8‘315 gg 100%

0.5/4.6) FRESNO, CA 93726- 5866

. d 08/ 04/ 09
COLD PLANE AND OVERLAY ROADVWAY REDDING, CA  96099-4248 (559) 243- 3543 COVPLETED

HVL WPCP
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Statement of Ongoing Contractsasof 08/20/09

G P0-41 1- (6EC)M
5941- 048-()
HB1 SWPPP

I NSTALL SI GNALS
BENI CI A CA 94510

(707) 742- 6000

FRESNO CA 93726
(559) 243- 3856

09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-198-/1.8 IN KI NGS AND TULARE COUNTI ES NEAR GRAHAM CONTRACTORS, | NC ERI C KARLSON $910, 051 03/27/09 90%
06- 0K7104 LEMOORE ON RTE 198 FROM FRESNO CO P O BOX 26770 8530 W ROOSEVELT 22‘11‘71, ggg 8;1; gg; 83 89%
LINE TO 1.2 M LES WEST OF 25TH AVE AVENUE ’ 08/ 25/ 09
AND NEAR TULARE ON RTE 63 F SAN JOBE, CA 95159 VI SALI A, CA 93291
APPLY SEAL COAT ON EXI TI NG PAVEMENT .
™ VPCP (559) 651- 8315
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1, 168,034 11/17/08 92%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $996, 877 12/ 10/ 08 84%
ACHS- PO41- (108) E $679, 432 08/ 27/ 09
SOUTH OF AVENUE 14 SUl TE 109
PO-41 1-(85) I NSTALL CENTERLI NE RUVBLE STRI PS FRESNO CA 93706 MADERA, CA 93637
--0) (559) 498- 3639 550) 675. 5267
HB1 SWPPP (559) 675-
06- MAD-41-4.5/5. 3 I N MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. | NC. HADDADI N, HAI DAR $417,150 06/ 02/ 09 24%
06- 000304 MADERA FROM 1.3 M LES NORTH OF AVENUE 19772 S. ELG N 3240 N. M LLBROOK 233' ggg 225 ig; gg 2204
12 TO 0.2 MLES SOUTH OF AVENUE 14 AVENUE :
EXCAVATE VERNAL POOLS DOS PALCS,  CA 93620 FRESNO, CA 93726
HB34 - (559) 243- 3599
06- MAD-41-8. 3/ 0 I N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC ALAN VONG $242,747 10/30/08  100%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 ALLUVI AL AVE STE 106 3240 N M LLBROCK igﬁ ggg (1);; ;25 gg 84%
145 FRESNO CA 93726 '
FRESNO CA 93720
REPLACE CULVERTS (559) 243- 3856 OVER RUN
HA22 wecP
06- MAD-41-9.3/11. 4 I N MADERA COUNTY NEAR MADERA ON W JAXON BAKER MARK MENGONI $1,211,523 04/28/09  100%
06- 0K9304 ROUTE 41 FROM 0.1 M LE NORTH OF P.O. BOX 994248 3240 N. M LLBROOK $1, 192, 326‘ 825 (1)‘215 gg 100%
ROUTE 145 TO ROAD 208 AND ON ROUTE .
REDDING, CA 96099- 4248 FRESNO, CA 93726- 5866 08/ 05/ 09
145 FROM 0.2 M LE WEST COF ROA (559) 243- 3543 COVPLETED
APPLY RUBBERI ZED HVA
WeCP
06- MAD- 41-19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1, 105,215 05/21/08  100%
06- 0A4004 YOSEM TE SPRI NGS PARKVWAY 2100 GOCDYEAR ROAD ROOK $1,087, 486 06/ 16/08 9
ACST- P041- (106) E 3240 NMLLB $0 05/21/09  100%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- 23. 2/ 23. 6 I N MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $1,388,197 11/ 25/ 08 17%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 ROOK $1, 031,562 12/16/08
ACHS- P041- (107) E ROAD 416 2§EEUE' MLLB $405, 697 12/20/10 4%
PO- 41 1-(7E) W DENI NG ROADVAY WATSONVI LLE CA 950775085 FRESNO, CA 93726
--() (831) 724- 1011
LBl - (559) 243- 3599
06- MAD-49-1. 4/9. 2 IN MADERA COUNTY NEAR OAKHURST FROM CRUCO CONSTRUCTI ON MARK MENGONI $1, 243,567 05/ 13/ 09 0%
06- 0K7004 1.4 MLES WEST OF 41/49 | NTERSECTI ON 2443 FOUNDRY PARK AVE. 3240 N. M LLBROOK $4gg 825;%583 0%
TO MARI PCSA COUNTY LI NE FRESNO. CA 93706 FRESNO, CA 93726-5866
RUBBERI ZED HOT M XED ASPHALT ! (559) 243- 3543
HML wecP
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC MEJI A, HUGO $49, 774,898 10/23/06  100%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $48,;§g,ggg ééjg?;gg 97%
| NTERSECTI ON TO 0.2 KM SOUTH OF SUITE 109
ROUTE 99 AND 152 SEPARATI ON BENICI A CA 94510 MADERA, CA 93637
HE13 SvpPP CONVERT TO DI VI DED FREEVWAY (707) 742- 6000 (559) 675-5272
06- MAD- 99-/. 9 I N MADERA COUNTY NEAR FRESNO FROM W JAXON BAKER | NC DEALBA, FERNANDO $699, 987 05/ 29/ 09 54%
06- 0K2304 R VER BRI DGE AND AVENUE 7 P O BOX 994248 3469 YEAGER DRI VE, $641,532 06/ 24/ 09 94%
OVERCROSS| NG <UL TE 100 $641,532 09/ 15/ 09
REDDI NG CA 960994248
COLD PLANE AND REPLACE AC OVERLAY
(530) 241- 1086 MADERA, CA 93637
A2 VPCP (559) 675- 5267
06- MAD- 145- . 8/ 6. 8 I N MADERA CO AT AND NEAR RI PPERDAN W JAXON BAKER | NC ONTI VERCS, DAVI D $7,874,096 06/ 08/ 09 2%
06-416104 FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248 $287,670 06/17/09
SARR- P145- (029) E : ' 3469 YEAGER DRI VE, $287, 670 01/22/ 10 4%
l i KM SOUTH OF AVENUE 12 SUlTE '
P1- 45 0- (9E) ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 VADERA CA 93637
--0) (530) 241- 1086 '
A2 SWPPP (559) 675- 5272
06- MAD- 145-8. 8/ 9. 1 IN MADERA COUNTY | N MADERA ON ROUTE  FLATI RON VEST | NC DEALBA, FERNANDO $3, 966, 959 05/ 01/ 09 13%
06-407214 99 AND ON ROUTE 145 2100 GOODYEAR ROAD $619, 145 05/ 20/ 09 0
HPLU- 6206- ( 013) E 3469 YEAGER DRIVE, $352 014 06/11/10  16%

--0

HB4 SWPPP

State of California Department of Transportation

W DEN BRI DGE
BENI CI A CA 94510

(707) 742- 6000

SUl TE 109
MADERA, CA 93637
(559) 675- 5267
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 152-/ 15. 3 I'N MADERA COUNTY NEAR MADERA FROM W JAXON BAKER | NC ONTI VERCS, DAVI D $1, 247,083 06/ 05/ 09 36%
06-0J5004 MERCED COUNTY LINE TO 0.3 MLE VWEST P O BOX 994248 3469 YEAGER DRI VE, ii' 8831 ggg 82; ij; 83 81%
OF ROUTE 99/ 152 SEPARATI ON SUl TE 109 ' '
PLACE RUBBERI ZED HOT M X ASPHALT REDDI NG CA 960994248 MADERA, CA 93637
(530) 241- 1086 550 675. 5272
HMVL WPCP (559) 675-
06- TUL- 63- 5. 8/ 8 I'N TULARE COUNTY IN VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY NMAGGARD $10, 445,560 04/ 10/ 08 79%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 520 8530 W ROOSEVELT AVE $5$ﬁ§, g;g (1)‘115 gg; gg 520%
SEPARAT! ON FOM.ER CA 93625- 0520 VISALIA CA 93291 7
W DEN ROADWAY TO SI X LANES ’ (559) 651- 8319
HB4C SwWepP
06- TUL- 65- 23. 4/ 25. 1 I'N TULARE COUNTY I N AND NEAR M DSTATE BARRI ER I NC $339,998 08/ 06/ 09 0%
06-0H7104 STRATHMORE FROM FRI ANT KERN CANAL P O BOX 30550 $0 08/ 26/ 09 0%
BRI DGE TO AVENUE 196 %0
DOUBLE THRI E BEAM MEDI AN BARRI ER STOCKTON CA 952130550
(209) 944- 9565
HB1 WPCP
06- TUL-99-5.6/7.3 I'N TULARE COUNTY I N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1,823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, 2(13929, g;g (1)35 gg; fﬂ 0%
HI GHWAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG CA 93215
(661) 720- 0971 PLANT EST
HA25 svepP SATIS
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY IN TULARE FROM 0.8 WATKIN & BORTOLUSSI |NC BLAS MARTI NEZ $266,099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2§§1 igg 885 (1);15 g; 0%
o/ SING TO 0.6 KM H o SAN RAFAEL CA 94901- 4886 VISALIA CA 93291 ’
PROSPERI TY AVENUE OVERCROSSI NG (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WPCP SATI S
06- TUL- 99-/ 18. 4 IN KERN AND TULARE COUNTI ES AT PROFESSI ONAL CONST SERVI CES ~ BLAS MARTI NEZ $498, 795 04/ 14/ 09 82%
06- 0K9204 VARI QUS LQCATI ONS 3309 VI NCENT RD 8530 W ROOSEVELT AVE :;2' gi gg; gg; gg 15%
REPLACE CONCRETE PAVEMENT PANELS VI SALI A :
PLEASANT HILL, CA
(559) 651- 8321
WPCP
Totals: Authorized Final Amt: $273, 698, 749 Completed to Date: $178, 646,954  Work ThisMonth: $19, 159, 754




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE-5-1.4/0 06- 0A9804
06- FRE- 5- 48. 6/ 65. 8 06- 034804
06- FRE- 33- 39. 8/ 42 06- 0K9104
06- FRE-41-25.3/26.5 06- 432104
06- FRE- 41-20. 0/ 32. 2 06- 0H3804
06- FRE-41-22.1/0 06- 04204
06- FRE-99-7.4/11.1 06- 0J4104
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-12.2/14.5 06- 458604
06- FRE-99-15.5/28.1 06- 0K0304
06- FRE- 99- 16. 9/ 28. 8 06- 0H3904
06- FRE-99-21.4/22.4 06- 462804
06- FRE- 99-22. 0/ 22. 8 06- OE4904
06- FRE-99-1.0/0 06- 480504
06- FRE- 99-/ 10 06- 0K2104
06- FRE- 180- 24. 6/ 27. 3 06- 420504
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 1/ T60. 3 06- 0F2004
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE- 180- 63. 3/ 66. 5 06- 342434

06- KER-5-4. 6/ 10. 2 06- 034604
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Cnty Rt Pm
06- KER- 5- 6. 3/10. 1
06- KER-5-54.1/0
06- KER- 5-/10. 2
06- KER- 14-15.1/0
06- KER- 14- 16. 3/ 26.
06- KER- 14- 37. 1/ 46.
06- KER- 33- 40. 3/ 45.
06- KER- 33- 45. 5/ 54.
06- KER- 33-54. 5/ 59
06- KER-41-/5
06- KER- 43-25. 1/ 38. 8
06- KER-43-/6. 2
06- KER- 46-33.8/37.5
06- KER- 46- 37. 5/ 46
06- KER- 58-138.8/0
06- KER- 58- 55. 7/ 56. 6

o o1 N O

06- KER- 58-118. 0/ 143.

06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1
06- KER- 99-21. 6/ 24.7
06- KER-99-24.7/27.1
06- KER- 99- 28. 2/ 29

Statement of Ongoing Contracts - Index

Contract

06- 0C8004
06- 462904
06- 460704
06- 0K4004
06- 0K7204
06- 0K6604
06- 0K6904
06- 034404
06- OF7404
06- 0K7404
06- 0K6804
06- 0K6704
06- 034004
06- 0H9004
06- 0K4904
06- 0A5104
06- 033704
06- 463004
06- 0H4004
06- 02204
06- 451604
06- 0A7204

Page

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

06- KER-99-/19.5

06- KER- 119- 28. 0/ 28. 5
06- KER- 119- 30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER-178-1.6/0
06- KER- 184-8. 4/ 8.8
06- KER- 204-4.6/5. 1
06- KER- 395-/8. 7

06- KER- 5724-/0

06- KI N-33-8. 0/ 12
06- KIN-198-/1.8

06- MAD-41-3.3/5.3
06- MAD-41-4.5/5.3
06- MAD-41-8.3/0

06- MAD-41-9.3/11. 4
06- MAD-41-19.8/20.1
06- MAD- 41-23. 2/ 23.6
06- MAD-49-1.4/9. 2
06- MAD- 99- 19. 6/ 22. 6
06- MAD-99-/.9

06- MAD- 145-8.8/9. 1
06- MAD- 145- .8/ 6.8

Statement of Ongoing Contracts - Index

Contract

06- 034204
06- 485604
06- OF9704
06- 322104
06- OF0104
06- 426304
06- 430104
06- 033804
06- 473304
06- 0K6504
06- 0K7104
06- 0H2704
06- 0C0304
06- 0C7104
06- 0K9304
06- 0A4004
06- OE1004
06- 0K7004
06- 293304
06- 0K2304
06- 407214
06- 416104
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- MAD- 152-/15. 3 06- 035004 12
06- TUL- 63-5. 8/ 8 06- 307004 12
06- TUL- 65-23.4/25.1 06- OH7104 12
06- TUL-99-5.6/7.3 06- 431704 12
06- TUL- 99- 30. 1/ 31 06- 388214 12
06- TUL-99-/18. 4 06- 0K9204 12

Statement of Ongoing Contracts - Federal Aid
06

Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $15, 000, 607

FEDERAL Al D ( PRI MARY) $11, 369, 718

FEDERAL Al D ( SECONDARY) $21, 210, 064

STATE H GHMAY $174, 711, 648

$51, 406, 712

District

$273, 698, 749

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

Work Comp
$7, 648, 244
$10, 806, 265
$10, 622, 635
$137, 316, 916
$12, 252, 895
$178, 646, 954




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $7, 404, 976
$7, 404, 976

Work completed this Period:
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